01 / OUR TEAM

Clear roles. Clear outputs.

Digital Movement delivers the website, copy and full technical integration.

Person / role	Responsibility	Deliverable
Raoul Product owner	Sets priorities, agrees what the website must do and makes product decisions.	Agreed requirements, priorities and product decisions.
Betzy Project manager	Manages the plan, daily client contact, feedback and open questions.	One current plan, clear updates and recorded decisions.
Ryan Copywriter and SEO manager	Writes the website copy and manages SEO after website approval.	Approved website copy; SEO plan and pages after approval.
Mohammed Frontend designer and web developer	Designs the website and builds the editable WordPress pages.	Reviewed designs and 12–15 editable WordPress pages.
Internal technical lead — to confirm Technical integration lead	Builds and tests the payment, membership, booking and other agreed system connections.	Working, tested system connections and support notes.

Patrick
Verified business facts and staff-ready working steps.

Putu and Richard
Business decisions and client acceptance.

02 / ONE SHARED TIMELINE

Seven months. Two clear releases.

Website live at the end of Month 4. New connections live in Month 7.

Workstream / responsible	M1	M2	M3	M4	M5	M6	M7	M8–12
Team coordination Betzy	Updates	Updates	Updates	Updates / Web live	Updates	Updates	Updates / Connect	—
Requirements and scope Raoul	Agree	—	—	—	—	—	—	—
Website copy Ryan	Inputs	Copy	Copy	—	—	—	—	—
Frontend design Mohammed	Design	Design	—	—	—	—	—	—
Website build Mohammed	—	Setup / Pages	Pages	—	—	—	—	—
Full technical integration Technical lead · to confirm	Check	Check	—	—	Test / Build	Build	QA	—
Staff preparation Patrick	—	—	—	Web guide	—	Training	Training	—
Website and journey testing Mohammed	—	—	—	Web QA	—	—	Full QA	—
Reviews and approvals Raoul	—	—	—	Web Go	Review	—	New Go	—
SEO and search growth Ryan	—	—	—	—	SEO	SEO	SEO	SEO

M1–4 website · M5–7 integration · M5–12 SEO after website approval. Bars show planned work.

03 / MONTH 1

Agree the starting point.

Clarify the offer, name the technical lead and check access.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Requirements and scope Raoul	Agree needs, offers and pages	Agreed needs, page list and membership rules.
Website copy Ryan	Collect facts and content	Confirmed facts, offers and usable images.
Frontend design Mohammed	Design and review	Reviewed layouts for the main pages.
Full technical integration Technical lead · to confirm	Check access and feasibility	System map, account access and feasible routes to confirm.

04 / MONTH 2

Design and build the website.

Approve copy in small batches and check system feasibility.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Website copy Ryan	Write, review and approve	Website copy approved in page batches.
Frontend design Mohammed	Design and review	Reviewed layouts for the main pages.
Website build Mohammed	Set up WordPress · Build editable pages	Private test site and editable templates. Editable pages with approved copy.
Full technical integration Technical lead · to confirm	Check access and feasibility	System map, account access and feasible routes to confirm.

05 / MONTH 3

Complete the website pages.

Bring approved copy and editable layouts together.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Website copy Ryan	Write, review and approve	Website copy approved in page batches.
Website build Mohammed	Build editable pages	Editable pages with approved copy.

06 / MONTH 4

Approve and launch the website.

Launch the website with the verified existing booking/payment route.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear · Website launch and handover	One current plan and feedback list. Approved website launch using the verified existing booking/payment route.
Staff preparation Patrick	Prepare staff for website launch	Staff know page edits and the verified existing booking/payment route.
Website and journey testing Mohammed	Test website and existing route	Website, accessibility and existing booking/payment route checked.
Reviews and approvals Raoul	Approve the website launch	Website accepted; explicit Go for website launch.

07 / MONTH 5

Prove the new connected journey.

Run the connected test, start the build and begin SEO.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Full technical integration Technical lead · to confirm	Prove a connected test · Build the new connections	Test purchase creates the right record and confirmation. Payment, membership and booking connections ready for final testing.
Reviews and approvals Raoul	Review the connected test	New purchase flow reviewed using the working test.
SEO and search growth Ryan	Research, publish and improve SEO	First 20 SEO pages across Months 5–7 after website approval, then ongoing agreed SEO through Month 12.

08 / MONTH 6

Build the connections. Prepare staff.

Finish the agreed integration while SEO continues.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear	One current plan and feedback list.
Full technical integration Technical lead · to confirm	Build the new connections	Payment, membership and booking connections ready for final testing.
Staff preparation Patrick	Prepare staff for new connections	Staff can use the new flow and handle support needs.
SEO and search growth Ryan	Research, publish and improve SEO	First 20 SEO pages across Months 5–7 after website approval, then ongoing agreed SEO through Month 12.

09 / MONTH 7

Test, approve and release connections.

Finish the seven-month delivery and hand over the new flow.

Work / responsible	Key tasks	Deliverable
Team coordination Betzy	Keep the plan and decisions clear · Release new connections and hand over	One current plan and feedback list. Approved connections live; staff receive support contacts.
Full technical integration Technical lead · to confirm	Check and fix connections	Connection checks passed; serious faults fixed.
Staff preparation Patrick	Prepare staff for new connections	Staff can use the new flow and handle support needs.
Website and journey testing Mohammed	Test the full connected journey	New purchase, records, messages and recovery steps pass testing.
Reviews and approvals Raoul	Approve the integration release	New connections accepted; separate explicit Go for release.
SEO and search growth Ryan	Research, publish and improve SEO	First 20 SEO pages across Months 5–7 after website approval, then ongoing agreed SEO through Month 12.

10 / FULL TECHNICAL INTEGRATION

We build the connections.

Our team owns the implementation and testing. The technical lead is an internal appointment.

Known now

Systems reported · 13 October

GymMaster for membership; Moka for POS/merchandise. “LaFu” and “Reserve” names still need checking.

First route to test · 21 October

GymMaster’s standard website module. No EliteFit account or real checkout has been tested.

ESB and the checkout preference

The exact ESB product is unknown. Keeping payment on the website is a preference, not proven capability.

Check before build

- ESB product, gym-pass support, on-page payment or redirect, and record updates.
- Card, local-bank and QRIS needs; pass credit and membership renewal rules.
- Which CRM and follow-up messages are needed. GoHighLevel is only a candidate.

Our team delivers

We build and test the full agreed journey. Name our internal technical lead; verify provider features before choosing the route.

Website purchase → Secure payment / booking → Correct member record → Confirmation / agreed follow-up

11 / WORK PACKAGES

Ready to shape the backlog.

24 planned work packages. Open a workstream for tasks, owners and results.

Open a workstream, then a task. Full details are also in the PDF appendix.

- **Team coordination**
  3 packages · Betzy
- **Requirements and scope**
  4 packages · Raoul
- **Website copy**
  2 packages · Ryan
- **Frontend design**
  1 package · Mohammed
- **Website build**
  2 packages · Mohammed
- **Full technical integration**
  4 packages · Technical lead · to confirm
- **Staff preparation**
  2 packages · Patrick
- **Website and journey testing**
  2 packages · Mohammed
- **Reviews and approvals**
  3 packages · Raoul
- **SEO and search growth**
  1 package · Ryan

Jira preparation only. No issues created. Planned work; completion has not been checked.

12 / BETZY'S COMMUNICATION GUIDE

Reliable client care.

Our working standard is 100% reliability: own every promise and follow-up.

1. **Acknowledge**
   Understand the client's goal and thank them for feedback.
2. **Stay helpful**
   If unsure: "We will look into it." Check before promising a solution.
3. **Set the next update**
   Agree a realistic time. Update before it, even if work continues.
4. **Close the loop**
   Explain limits honestly and offer useful alternatives.

WHEN UNSURE

"Let me look into this."

EXAMPLE CLIENT REPLY

"Thanks for your feedback. I'll check with our team and update you by Thursday, 29 October, 15:00 Bali time (WITA)."

Promise a reliable follow-up. Only promise the solution after the team has checked it.