ELITEFIT / INTERNAL PROJECT PLAN

Build the plan. Align the team.

A shared starting point for Raoul, Betzy and Mohammed: scope, responsibilities, work order and the decisions still to make.

PLANNING FOCUS

Who owns what

Roles and review responsibilities

PLANNING FOCUS

Work order and overlap

Indicative order and dependencies

PLANNING FOCUS

What needs deciding

Confirm the assumptions before delivery

Planning framework — not a committed delivery schedule.

Month labels show a possible order. Roles, scope and approvals still need to be confirmed. No task completion or launch permission is implied.

Version 1.0 · Pre-planning draft · Internal coordination

---

01 / PRE-PLANNING

What this plan is for

This is a starting framework for organising the EliteFit website project. It helps the team see who handles what, which pieces need to move together and what must be decided before detailed delivery planning. It is not an agreed schedule, a final scope or a record of completed work.

The proposed website period is four months, **November 2026–February 2027**. The expected scope is **12–15 core editable WordPress pages**; the page list and approvals still need agreement. The existing October prototype is visual input. Its checkout is an unconnected demo.

The two main customer journeys are buying class/day passes and signing up for monthly membership. We need to clarify whether “monthly” means a fixed-term purchase, automatic renewal or both.

Keep website production separate from the commercial six-month Phase 1, which includes support and initial SEO. New SEO research and production start after website approval: the first ten pages are planned for March–April, with the later SEO phase in May–October. Technical website SEO and migration checks can happen during the build.

02 / PRE-PLANNING

Who handles what

Person or role	Main responsibility	Coordination boundary
Raoul	Product owner: gathers and prioritises functional and nonfunctional requirements, defines scope and resolves trade-offs.	Coordinates integration requirements and commissioning; does not automatically implement connections.
Betzy	Project manager and daily client contact: keeps the plan, feedback and open questions organised.	Brings decisions to the right person and shares one clear progress update.
Mohammed	Website design and development, including the editable WordPress build.	Connection implementation needs a separate, explicit agreement.
Patrick	GM and operational reviewer: checks offers, staff needs, content facts and how the service will work day to day.	Flags decisions that require the owners' agreement.
Content lead / writer — to be assigned	Drafts original website copy from confirmed facts.	Patrick verifies facts, Raoul reviews quality and the client approval lead approves.
Putu and Richard	Business owners: agree business requirements, offers, commercial scope and client acceptance.	Confirm one day-to-day approval lead and which decisions need both owners.
Integration implementer — unassigned	Builds and tests the agreed connections and documents how staff get help.	A named person, scope, cost and capacity must be agreed early.

These are the proposed working responsibilities, using the latest role information. Confirm them together before converting this framework into individual commitments.

03 / PRE-PLANNING

The workstreams that run together

Requirements and content: Raoul prioritises requirements; Patrick supplies and verifies offers, membership rules and operating facts. An assigned content lead drafts original copy, Raoul reviews quality and the client approval lead approves. Betzy gathers missing inputs. Agree the core pages and exclusions; approve content in page batches so build and remaining copy can progress together.

Website design and build: Mohammed uses the prototype as an input, develops the agreed direction and builds reusable, editable WordPress pages. Review representative pages before applying the approach across the full site.

Integrations: start this alongside website planning, not after the design is finished. Map the website, membership, booking, payment and confirmation systems. Evaluate the existing GymMaster portal before custom

development. Verify actual account capabilities, access, provider, currency, any QRIS requirement and support.

The current proposal includes integration advice, requirements and vendor coordination. Connection implementation, payment setup and CRM automation need separately agreed scope and cost. Café POS/Moka and marketing automation become launch dependencies only if required for the main customer journey; otherwise keep them for later.

Operations and quality: involve Patrick throughout so customer records, staff actions and support needs shape the build. Website quality and technical SEO sit within delivery; new SEO content production remains a separate follow-on.

---

04 / PRE-PLANNING

Indicative four-month roadmap

Phase	Website focus	Integration and operations focus	Broad output
Month 1 — November	Requirements, page scope, content inventory and design direction.	System map, access, portal options, feasibility, implementation ownership and commercial boundary.	A shared scope and a credible route for the customer journeys.
Month 2 — December	Reusable templates and representative editable pages.	Connected test purchase → correct record → confirmation, followed by purchase-flow review.	Reviewed design and evidence that the main journey can work.
Month 3 — January	Complete the agreed pages and content.	Complete agreed connections alongside the website; prepare staff instructions.	A working website and connected journeys ready for fuller testing.
Month 4 — February	Whole-site review, fixes and launch preparation.	End-to-end checks, operational acceptance, approval and handover preparation.	A release decision supported by evidence.

The phases show sequence and overlap, not fixed deadlines. Review availability, holiday cover, workload and implementation scope before assigning dates. The separate March–April support and initial SEO period should not become a reason to leave essential purchase functionality unfinished.

---

05 / PRE-PLANNING

Working process and useful checkpoints

Use a small number of checkpoints to decide whether the next stage is ready:

- **Validated requirements:** the core pages, customer journeys, sale rules and scope boundaries are understood and agreed.
- **Feasible connected journey:** the selected systems can support the required flow, with an agreed implementer and commercial scope.
- **Design approval:** representative pages and the purchase flow have been reviewed; final purchase-flow approval follows a connected test.
- **Working build:** the agreed pages and connections work together, with remaining issues visible.
- **Launch readiness:** staff can use the service, important checks pass and the required approvals are explicit.

Later testing should cover devices, accessibility, failed or repeated transactions, payment/member-record consistency and customer confirmations. Prepare staff support, backups and rollback ownership, then verify the actual public domain, favicon and social preview after release. Detail the test checklist when the solution is clearer.

Use sandbox accounts and test data. Real bookings or payments require Raoul's explicit approval. Public release needs an explicit Go; sitemap submission needs its own separate approval. Passing a checkpoint or receiving no reply is not approval.

---

06 / PRE-PLANNING

Coordination, feedback and changes

Betzy maintains one shared task board and one feedback list. A light proposed rhythm is a daily async update while delivery is active, plus a weekly planning/demo/client update. Agree the frequency and review expectations at kickoff rather than treating them as existing commitments.

Each work package has one accountable owner, helpers where useful, dependencies and an expected outcome. Keep "waiting for a decision" visible. Mark work complete only when there is evidence and the required review is finished.

For feedback, capture the page or journey, the issue and the requested outcome. Raoul distinguishes a fix against the agreed scope from a new request. The affected delivery owner explains any cost or timing effect before the scope changes. Betzy records the decision in one place so conflicting comments do not become separate instructions.

---

07 / PRE-PLANNING

Open decisions and dependencies

Question to resolve	Coordination owner	Why it matters
Who gives routine client approval, and when are both owners needed?	Betzy, with Putu and Richard	Keeps decisions clear.

Question to resolve	Coordination owner	Why it matters
Which pages, offers and membership rules belong in scope?	Raoul, with Patrick and the owners	Sets the content and purchase requirements.
What systems and access already exist, and what can they actually support?	Raoul, with client system owners	Determines the feasible integration route.
Who implements the connections, at what agreed scope and cost?	Raoul	Removes the main ownership gap.
Who owns and writes the original website copy?	Raoul	Assigns drafting responsibility and supports page-batch approvals.
Are POS/Moka or marketing automation necessary for the core journey?	Raoul, with Patrick	Prevents optional work from blocking the website.
What review capacity, holiday cover and later support are available?	Betzy	Makes later planning realistic.

The main dependency chain is requirements → feasible systems → agreed implementation → connected test → final purchase-flow approval → working build → acceptance. Content collection and website foundations can progress alongside it.

For each open decision, record its owner, status, eventual decision date and effect on scope or sequence. The main planning risks are missing access, unclear integration ownership, late content/decisions and unsupported payment behaviour. Resolve these early rather than adding more reporting.

---

08 / PRE-PLANNING

Next planning steps and supporting references

Start by confirming the roles, client approval route and review availability. Then gather current offers, membership rules, the proposed page list and the existing systems/access inventory. Raoul can use those inputs to compare integration routes and obtain a scoped implementation proposal. Mohammed can review the prototype against the requirements while Betzy assembles the shared board.

The output of this planning round should be an agreed starting scope, a clear integration owner/path and enough information to create a realistic delivery schedule. The accompanying work-package tracker contains 20 proposed packages; structured plan data supports the HTML view. None is marked as completed.

The sequence draws on GOV.UK alpha guidance for testing risky assumptions early and beta guidance for iterative build and operational readiness. GymMaster's portal and API information support evaluating existing

capabilities before custom work. Stripe's fulfilment and webhook guidance inform future transaction checks; they do not select Stripe for EliteFit. The working rhythm and checkpoints above are project recommendations, not agreed service levels.

REFERENCE / PROPOSED WORK PACKAGES

Find your part of the plan.

Use this list to discuss responsibilities and dependencies. Open a package to see its expected output and review needs.

Read-only snapshot. Filters change the view; they do not update project records.

WORK PACKAGE / DETAILS	RESPONSIBLE	INDICATIVE PHASE	PLANNING STATE
P01 · MANAGEMENT ▼ **Confirm roles, approval route and review availability** **Support / review** Raoul; Putu; Richard; Patrick; Mohammed **Expected output / evidence** Shared role map and planning assumptions.	Betzy	Month 1	Proposed — unconfirmed
P02 · REQUIREMENTS ▼ **Gather and prioritise functional and nonfunctional requirements** **Support / review** Patrick; Betzy; Mohammed **Dependencies** P01 **Expected output / evidence** Prioritised requirements for the two core customer journeys and website quality.	Raoul	Month 1	Proposed — unconfirmed
P03 · REQUIREMENTS ▼ **Agree core page inventory and scope boundaries** **Support / review** Client approval lead; Mohammed **Dependencies** P02 **Expected output / evidence** Agreed 12–15-page inventory, content responsibilities and exclusions.	Raoul	Month 1	Proposed — unconfirmed

WORK PACKAGE / DETAILS	RESPONSIBLE	INDICATIVE PHASE	PLANNING STATE
P04 · CLIENT DECISIONS ▼ **Clarify offers, pass rules and monthly membership behaviour** **Support / review** Patrick; Raoul **Dependencies** P02 **Expected output / evidence** Confirmed sale rules, including fixed-term versus auto-renewal.	Client approval lead (Putu or Richard; confirm)	Month 1	Proposed — unconfirmed
P05 · INTEGRATION ▼ **Map existing systems, records, owners and access** **Support / review** Patrick; client system owners; Betzy **Dependencies** P01 **Expected output / evidence** System map, access gaps and intended source of truth for customer/payment records.	Raoul	Month 1	Proposed — unconfirmed
P06 · INTEGRATION ▼ **Evaluate GymMaster portal and required payment/booking capabilities** **Support / review** Mohammed; Patrick; vendor technical contact **Dependencies** P04; P05 **Expected output / evidence** Feasible route with verified capabilities, constraints and fallback options.	Raoul	Month 1	Proposed — unconfirmed
P07 · COMMERCIAL SCOPE ▼ **Agree integration scope/cost and appoint implementer** **Support / review** Client approval lead; selected implementer **Dependencies** P06 **Expected output / evidence** Named implementer and agreed delivery boundary, cost, capacity and support responsibility.	Raoul	Month 1	Proposed — unconfirmed

WORK PACKAGE / DETAILS	RESPONSIBLE	INDICATIVE PHASE	PLANNING STATE
P08 · CONTENT ▼ **Collect and confirm content, offers and assets** **Support / review** Betzy; client approval lead **Dependencies** P03; P04 **Expected output / evidence** Content inventory with reliable facts, asset permissions and visible gaps.	Patrick	Months 1–2	Proposed — unconfirmed
P09 · DESIGN ▼ **Develop and review website design direction** **Support / review** Raoul; Patrick; client approval lead **Dependencies** P03; P04 **Expected output / evidence** Reviewed representative layouts based on the prototype and agreed requirements.	Mohammed	Months 1–2	Proposed — unconfirmed
P10 · WEBSITE BUILD ▼ **Prepare WordPress foundations and private staging** **Support / review** Raoul; hosting owner **Dependencies** P03 **Expected output / evidence** Editable build approach, safe staging and an understood deployment route.	Mohammed	Months 1–2	Proposed — unconfirmed
P11 · INTEGRATION ▼ **Demonstrate a connected purchase using test data** **Support / review** Mohammed; Patrick; Raoul **Dependencies** P07; P10 **Expected output / evidence** Sandbox purchase creates the correct record and confirmation without live charges.	Integration implementer (appointment required)	Month 2	Proposed — unconfirmed

WORK PACKAGE / DETAILS	RESPONSIBLE	INDICATIVE PHASE	PLANNING STATE
P12 · REQUIREMENTS ▼ **Review and approve the connected purchase flow** **Support / review** Patrick; Mohammed; client approval lead **Dependencies** P09; P11 **Expected output / evidence** Purchase-flow approval grounded in observed system behaviour.	Raoul	Month 2	Proposed — unconfirmed
P13 · CONTENT ▼ **Write, review and approve core-page content** **Support / review** Patrick supplies/verifies facts; Raoul reviews quality; client approval lead approves **Dependencies** P08 **Expected output / evidence** Original website copy drafted from verified facts and approved in page batches, allowing build and remaining copy to progress together.	Content lead / writer (to be assigned)	Months 2–3	Proposed — unconfirmed
P14 · WEBSITE BUILD ▼ **Build the agreed editable core pages** **Support / review** Raoul; Patrick **Dependencies** P09; P10; P13 **How dependencies work** P13 is a rolling page-batch dependency; building approved templates and pages does not wait for all copy to be finished. **Expected output / evidence** Complete editable WordPress pages with reviewed content, navigation and responsive layouts; build approved templates/page batches as remaining copy progresses.	Mohammed	Months 2–3	Proposed — unconfirmed

WORK PACKAGE / DETAILS	RESPONSIBLE	INDICATIVE PHASE	PLANNING STATE
P15 · INTEGRATION ▼ **Complete agreed connections alongside the website** **Support / review** Mohammed; Patrick **Dependencies** P11; P12 **Expected output / evidence** Connected signup/payment/required booking behaviour with documented ownership.	Integration implementer (appointment required)	Months 2–3	Proposed — unconfirmed
P16 · OPERATIONS ▼ **Prepare staff workflows and support responsibilities** **Support / review** Integration implementer; Mohammed; Betzy **Dependencies** P11 **Expected output / evidence** Clear staff actions for purchases, missing confirmations, editing and escalation.	Patrick	Month 3	Proposed — unconfirmed
P17 · QA ▼ **Test the whole website and connected journeys** **Support / review** Integration implementer; Patrick; Raoul **Dependencies** P14; P15; P16 **Expected output / evidence** Reviewed device/accessibility and journey evidence, transaction consistency and resolved critical defects.	Mohammed	Month 4	Proposed — unconfirmed
P18 · RELEASE PLANNING ▼ **Confirm operational acceptance and launch readiness** **Support / review** Patrick; client approval lead; Mohammed; integration implementer **Dependencies** P17 **Expected output / evidence** Evidence-backed release decision, explicit approvals and named release/rollback owners.	Raoul	Month 4	Proposed — unconfirmed

WORK PACKAGE / DETAILS	RESPONSIBLE	INDICATIVE PHASE	PLANNING STATE
P19 · RELEASE PLANNING ▼ **Coordinate approved release, verification and handover** **Support / review** Mohammed; integration implementer; Patrick; Raoul **Dependencies** P18 **Expected output / evidence** Approved production release, fresh-domain verification and clear handover/support ownership.	Betzy	Month 4	Proposed — unconfirmed
P20 · FOLLOW-ON ▼ **Confirm March–April support and initial SEO handoff** **Support / review** Betzy; Patrick; website/integration owners; SEO delivery owner to confirm **Dependencies** P19 **Expected output / evidence** Separate agreed support and first-ten-page SEO plan; May–October remains the later phase.	Raoul	After website approval	Proposed — unconfirmed

— Month labels describe sequence, not confirmed dates or deadlines.